

Start Date	1 October 2011	End date	30 September 2014
Outline	<p>The work package will see the establishment on our website a Multiplier Hub, a platform to establish:</p> <ul style="list-style-type: none"> • Special Interest Groups • Partner search facility for related research and curriculum projects. 		
Tasks	<ul style="list-style-type: none"> • <i>Establish a 'multiplier hub'</i> • <i>Contribute a progress update to the CiCe newsletter</i> 		
Quality Assurance Milestones	<ul style="list-style-type: none"> • November 2011: Liaise with WGs re SIGs • December 2011: establish multiplier hub (oversee maintenance throughout project) 		
Group members	Executive Committee		
EC member responsible	Peter Cunningham		
Meetings			